
                                                  REVISED TIMETABLE

	August 08 to June 09
	Research undertaken

	September 08 to June 09
	Other review tasks undertaken

	09 as required 
	Feed large cost items into spending review

	June – July 09
	Analyse reports, write draft strategy and public consultation paper

	August – October 09
	Public consultation

	November 09
	Analyse results of public consultation, produce report and write final strategy

	November 09
	Submission to Ministers for approval

	December 09
	Review and strategy for lifeline ferry services published

	December 09 – April 2010
	Further detailed analysis of recommended strategy, including STAGs

	Autumn 09 
	Commence tendering for Northern Isles service

	Autumn 2010
	Commence tendering for Clyde & Hebrides Services



