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Recommendations
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¢ A Blueprint for Fairness published in March
¢ Scottish Government accept COWA targets in May

e Commissioner for Fair Access appointed in December !
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* Care Experienced Bursary of £7,625 introduced in April [rec 22] \ in 2018 /
¢ Access Delivery Group established in August

¢ Report on Widening Access published in September [rec 30]

e Commissioner publishes 1st annual report in December [rec 1]

Delivery at risk

Milestones

¢ National Articulation Forum established in March 1 9 9 2 O 3 8
live met met

e Care Experienced Bursary increased to £8,100 in April

milestones across from December from January to
the programme 2016 to December December 2018
2017
¢ Publication of the new National Articulation Database in April
e Launch of the Framework for Fair Access in May [rec 2]
e Access thresholds published for entry to all HEI's for 2020/21 in
Spring [rec 11] Overall Programme Status

In 2017/18 15.6% of Scottish full time first degree Overall Status of
entrants to Scottish universities were from the 20% CoWA o
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away from the Widening Access Commission’s
interim target for 2021.
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